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STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1115 W 3fh Avenue » Kennewick. Washington 99336-6018 » (509 »35.2581

April 19, 2000

Mr. Steven Wisness, Director

Office of Site Services '
U.S. Department of Energy E@EHWE
Richland Operations Office

P.O. Box 550, MSIN: A5-18 APR 26 2300

Richland, Washington 99352
EDMC
Dear Mr. Wisness: : .

Re:  Proposal to Delay Submittal of Draft Hanford Facility (HF) Dangerous
Waste Permit Application for the Low-Level Burial Grounds (LLBG)

The Washington State Department of Ecology (Ecology) has received the United States
Department of Energy (USDOE) request to delay delivery of the Part B Working Draft for the
LLBG to September 1, 2000. The USDOE cites several unresolved issues as justification for
requesting this delay.

Ecology does not approve the requested delay in submittal. The LLBG Part B Working Draft is
due at Ecology on June 1, 2000. Unresolved issues will be addressed and resolved during the
Notice of Deficiency Workshops.

If you have any questions regarding this letter, please contact me at (509) 736-3003.
Sincerely,

Burda Lot Wil

Brenda L. Becker-Khaleel
Nuclear Waste Program
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Richard Engelmann, FH Bob Barmettlor, WMH
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